
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:47 AM
Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 022 Date: 17-Dec-2010 Friday

Approved Date:

Shift Hours: 05:00 AM 04:30 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 465

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Scatter rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR Kevin KarberIronworker 0.00 0.00 0.00 0.00

JNM John ChapmanIronworker 0.00 0.00 0.00 0.00

JNM Matthew GreerIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Tower Activities

Kevin's crew finish placing and snug-tightening the Strut Façade bolt at 38M around 9am. They moved
their operation to 65M.

053 T-L01-SFE.053

Bid Item: 053 T-L03-TSW.05304-0120F4 Tower Lift 03 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MATTHEW COCHRANIronworker 8.00 4.00 0.00 12.00

APP RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

APP ETHAN KENTIronworker 8.00 4.00 0.00 12.00

JNM MATTHEW CHAMBERLAINIronworker 8.00 4.00 0.00 12.00

FOR JAMES STURGEONIronworker 8.00 4.00 0.00 12.00

Diary: Dispute

Tower Activities 053 T-L03-TSW.053
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 022 Date: 17-Dec-2010 Friday

ABF work on Lift 3 East shaft erection.

The day crew under James Sturgeon start from 6AM-6PM. Tower Lift 3 East shaft start lifting at 4:20AM.
At 6:30AM, it was detach from the barge. Matt, Steve and Rigo operate the gantry. James, Ethan, Casey
and Chamberlain work on removing the lifting attachment and preparing tower placement. At 2PM the
tower shaft reaches the highest elevation and start moving horizontally into location. The East tower touch-
down at 2:45PM. A minimum of one row of bolts were placed and the gantry was released from the tower
shaft at 3:15PM.

Obra's crew work on bolting the splice 2 plate on the West shaft. Permanent bolts were installed and snug-
tight. They also help with setting the East shaft at 2PM. The crew work on installing the permanent bolt on
the East shaft.
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